

DPD-0503-60

Contract No. RA-1076
Amendment No. 3

JAN 20 1960

General Precision Laboratory, Inc.
63 Bedford Road
Pleasantville, New York

Gentlemen:

1. Reference is made to Contract No. RA-1076 dated 28 June 1957, as amended.

2. The parties hereto agree as follows:

- a. A total of "8 units" instead of "6 units" were supplied under sub-item 41 of Exhibit "C" for Item 5. This results in an increase of \$345.70 or a new total target price of \$34,671.79 for Item 5.
- b. The quantity of "18" for sub-item 237 of Exhibit "D" for Item 7 is changed to read "6". This results in a decrease of \$303.12 or a new total target price of \$25,238.33.
- c. A total of "9 units" instead of "8 units" were supplied under sub-item 67 of Exhibit "B" for Item 8.

The total quantity of "12 units" for sub-item 388 of Exhibit "B" for Item 8 is changed to read "6 units". The above and correction in addition results in a net increase of \$3.06 or a new total target price of \$48,745.96.

- d. The above results in a new total target price of \$745,438.61.

3. Pursuant to the provisions of PART IV - PRICE REDETERMINATION the parties hereto have negotiated and agreed upon \$618,155 as being the final price, excluding shipping costs, for performance of Contract

DOCUMENT NO. 45
NO CHANGE IN CLASS. ☐
☐ DECLASSIFIED
CLASS. CHANGED TO: TS 6204
NEXT REVIEW DATE: _____
AUTH: HR 10-2

No. RA-1076. Accordingly, the redetermined price for each item is as follows:

<u>Item No.</u>	<u>Total Amount</u>
1.	\$191,009.90
2.	280,642.37
3. Included in Item 1	
4. Included in Item 2	
5.	29,053.29
6.	47,597.93
7.	21,017.27
8.	40,180.07
9.	3,708.93
10.	4,945.24
11. Included in Item 1	
12. Included in Item 1	
	<u>\$618,155.00</u>
Estimated Maximum Shipping Costs	<u>774.99*</u>
Total Amount	<u>\$618,929.99</u>

*The Contractor shall substantiate his shipping cost claim with prepaid carrier's documents and/or other evidence of actual shipping costs, excluding G & A and profit.

4. The above results in a net decrease of \$127,283.61 from the target to the final amount for the contract items. This Amendment results in a net decrease in funding of \$165,381.76 or a new total consideration of \$618,929.99. All other terms, conditions and requirements of Contract No. RA-1076, as amended, remain unchanged.

5. Please indicate your receipt of this Amendment No. 3 to Contract No. RA-1076 and your acceptance thereof by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
GENERAL PRECISION LABORATORY, INC.

BY

TITLE

Approved For Release 2002/06/11 : CIA-RDP64B00187A000700100001-1
DATE January 28, 1960